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Following are minutes of the meeting held at the CED construction
trailers on 10/3/85 at 9:00 a.m.

1. Manhole 3-BB to 3-EE

There will probably be a delay in performing the work between these
manholes since manhole 3-BB probably needs to be totally complete and
released for operation before excavatioa can proceed south of 3-BB.
Martini raised this subject prior to the meeting. The subject needs
to be addressed at future meetings so detailed planning can occur.

Inspection

Bumbicka advised that the site looked good for the inspection.

VCP Joint Testing

The joints between manholes 2-AA and 2-BB were hydro tested before
the final pass had totally cured. All joints passed the hydro test,
and it was agreed that the test was acceptable. Lichtenheld and
Nelson will review the manufacturer's literature on this subject
preparatory to future discussions with Alberici.

Acid Brickwork

Nelson raised some concerns over the acid brickwork installation.
Details are in the Project Progress Meeting minutes.
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